

# Scarsdale Municipal Pool Market Study & Existing Condition Survey

Lothrop Associates Architects/ Aquatectonic

4/25/2022 printed

Project Start: Mon, 10/25/2021

Display Week: 10

TASK	ASSIGNED TO	PROGRESS	START	END	Dec 27, 2021							Jan 3, 2022							Jan 10, 2022							Jan 17, 2022							Jan 24, 2022							Jan 31, 2022							Feb 7, 2022							Feb 14, 2022							Feb 21, 2022							Feb 28, 2022							Mar 7, 2022							Mar 14, 2022							Mar 21, 2022							Mar 28, 2022							Apr 4, 2022							Apr 11						
					M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S														
					27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13				
<b>Existing Conditions</b>																																																																																																																				
EC - Site Map	LAA	100%	10/12/21	10/13/21																																																																																																																
EC - Buildings/ Field Documenttation	LAA	100%	10/28/21	11/6/21																																																																																																																
EC - Buildings Assessment Report	LAA	100%	11/2/21	11/23/21																																																																																																																
EC - Pools/ Field Observations	AQT	100%	10/28/21	11/12/21																																																																																																																
EC - Pools Assessment Report	AQT	100%	11/15/21	12/3/21																																																																																																																
Cost Estimates	NASCO	100%	1/3/22	1/19/22																																																																																																																
Deliver Draft EC Report	AQT	100%	1/19/22	1/19/22																																																																																																																
Review and Feedback	VoS	100%	1/19/22	2/8/22																																																																																																																
Revise & Deliver Final Report	AQT	100%	2/8/22	2/23/22																																																																																																																
<b>Market Assessment</b>																																																																																																																				
Meeting w/ Village	Team	100%	11/9/21	11/9/21																																																																																																																
Demographic Analysis	B*K	100%	12/27/21	1/21/22																																																																																																																
Participation Statistics	B*K	100%	1/10/22	1/21/22																																																																																																																
Alt Provider & Trends	B*K	100%	1/17/22	1/28/22																																																																																																																
Draft Report	B*K	100%	1/24/22	2/1/22																																																																																																																
Meeting w/ Village	Team	100%	3/16/22	3/16/22																																																																																																																
Deliver Draft Market Assessment	B*K	100%	3/16/22	3/23/22																																																																																																																
Review and Comment	VoS	100%	3/24/22	4/8/22																																																																																																																
Finalize & Deliver Market Assessment	B*K	100%	4/11/22	4/22/22																																																																																																																
<b>Statistically Valid and Online Surveys</b>																																																																																																																				
Design Survey	ETC	100%	11/9/21	1/7/22																																																																																																																
Review & Approval by VoS	VoS	100%	1/10/22	4/15/22																																																																																																																
Prepare Survey for Printing & Mailing	ETC	50%	4/18/22	4/29/22																																																																																																																
Statistically Valid Survey Mailed	ETC	0%	5/2/22	5/6/22																																																																																																																
Administer Statistically Valid Survey	ETC	0%	5/2/22	6/10/22																																																																																																																
Analyze SV Data & Report	ETC	0%	6/13/22	6/24/22																																																																																																																
Report on Survey Findings	ETC	0%	6/27/22	7/1/22																																																																																																																
Promote Online Survey	VoS	0%	5/23/22	6/17/22																																																																																																																
Administer Online Survey	B*K	0%	5/30/22	6/17/22																																																																																																																
Analyze Online Survey Data & Report	B*K	0%	6/20/22	7/1/22																																																																																																																
Deliver Survey Report	Team	0%	7/1/22	7/1/22																																																																																																																
Review and Comment	VoS	0%	7/4/22	7/15/22																																																																																																																
Prepare Presentation	Team	0%	7/18/22	7/25/22																																																																																																																
Present Findings	Team	0%	7/26/22	7/26/22																																																																																																																
<b>Community Engagement</b>																																																																																																																				
Promote Community Engagement	VoS	0%	5/23/22	6/17/22																																																																																																																
Engagement Sessions 1&2 (Tentative)	AQT/B*K	0%	6/7/22	6/8/22																																																																																																																
<b>Three Concept Designs</b>																																																																																																																				
Concept Designs & Cost Estimates	AQT	0%	8/1/22	8/19/22																																																																																																																
Operational Analysis	B*K	0%	8/22/22	9/2/22																																																																																																																
Present Design Options	AQT	0%	9/2/22	9/2/22																																																																																																																
Review and Feedback	VoS	0%	9/5/22	9/16/22																																																																																																																
Revise Design Options	AQT	0%	9/19/22	9/30/22																																																																																																																
Review and Selection of (1) Option	VoS	0%	10/3/22	10/14/22																																																																																																																
<b>Final Presentation</b>																																																																																																																				
Const Implement Plan	Team	0%	10/17/22	10/28/22																																																																																																																
Present at Public Meeting	Team	0%	10/28/22	10/28/22																																																																																																																

Insert new rows ABOVE this one

Scarsdale Municipal Pool Market Study & Existing

Lothrop Associates Architects/ Aquatectonic

Project Start: Mon, 10/25/2021  
 Display Week: 10

TASK	ASSIGNED TO	PROGRESS	START	END	, 2022																																				
					T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F
<b>Existing Conditions</b>																																									
EC - Site Map	LAA	100%	10/12/21	10/13/21																																					
EC - Buildings/ Field Documenttation	LAA	100%	10/28/21	11/6/21																																					
EC - Buildings Assessment Report	LAA	100%	11/2/21	11/23/21																																					
EC - Pools/ Field Observations	AQT	100%	10/28/21	11/12/21																																					
EC - Pools Assessment Report	AQT	100%	11/15/21	12/3/21																																					
Cost Estimates	NASCO	100%	1/3/22	1/19/22																																					
Deliver Draft EC Report	AQT	100%	1/19/22	1/19/22																																					
Review and Feedback	VoS	100%	1/19/22	2/8/22																																					
Revise & Deliver Final Report	AQT	100%	2/8/22	2/23/22																																					
<b>Market Assessment</b>																																									
Meeting w/ Village	Team	100%	11/9/21	11/9/21																																					
Demographic Analysis	B*K	100%	12/27/21	1/21/22																																					
Participation Statistics	B*K	100%	1/10/22	1/21/22																																					
Alt Provider & Trends	B*K	100%	1/17/22	1/28/22																																					
Draft Report	B*K	100%	1/24/22	2/1/22																																					
Meeting w/ Village	Team	100%	3/16/22	3/16/22																																					
Deliver Draft Market Assessment	B*K	100%	3/16/22	3/23/22																																					
Review and Comment	VoS	100%	3/24/22	4/8/22																																					
Finalize & Deliver Market Assessment	B*K	100%	4/11/22	4/22/22																																					
<b>Statistically Valid and Online Surveys</b>																																									
Design Survey	ETC	100%	11/9/21	1/7/22																																					
Review & Approval by VoS	VoS	100%	1/10/22	4/15/22																																					
Prepare Survey for Printing & Mailing	ETC	50%	4/18/22	4/29/22																																					
Statistically Valid Survey Mailed	ETC	0%	5/2/22	5/6/22																																					
Administer Statistically Valid Survey	ETC	0%	5/2/22	6/10/22																																					
Analyze SV Data & Report	ETC	0%	6/13/22	6/24/22																																					
Report on Survey Findings	ETC	0%	6/27/22	7/1/22																																					
Promote Online Survey	VoS	0%	5/23/22	6/17/22																																					
Administer Online Survey	B*K	0%	5/30/22	6/17/22																																					
Analyze Online Survey Data & Report	B*K	0%	6/20/22	7/1/22																																					
Deliver Survey Report	Team	0%	7/1/22	7/1/22																																					
Review and Comment	VoS	0%	7/4/22	7/15/22																																					
Prepare Presentation	Team	0%	7/18/22	7/25/22																																					
Present Findings	Team	0%	7/26/22	7/26/22																																					
<b>Community Engagement</b>																																									
Promote Community Engagement	VoS	0%	5/23/22	6/17/22																																					
Engagement Sessions 1&2 (Tentative)	AQT/B*K	0%	6/7/22	6/8/22																																					
<b>Three Concept Designs</b>																																									
Concept Designs & Cost Estimates	AQT	0%	8/1/22	8/19/22																																					
Operational Analysis	B*K	0%	8/22/22	9/2/22																																					
Present Design Options	AQT	0%	9/2/22	9/2/22																																					
Review and Feedback	VoS	0%	9/5/22	9/16/22																																					
Revise Design Options	AQT	0%	9/19/22	9/30/22																																					
Review and Selection of (1) Option	VoS	0%	10/3/22	10/14/22																																					
<b>Final Presentation</b>																																									
Const Implement Plan	Team	0%	10/17/22	10/28/22																																					
Present at Public Meeting	Team	0%	10/28/22	10/28/22																																					

Insert new rows ABOVE this one

